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SOLID WASTE OPERA TIO NS COMPLEX (SWOC) 
PROJECT MANAGERS MEETING MINUTES 

T Plant, Low Level Burial Ground (LLBG), Waste Receiving and Processing (WRAP), 
and Central Waste Complex (CWC) 

2420 Stevens Center, Conference Room 126 
Richland, Washington 

October 25, 2018 

I. The August 23, 2018 Solid Waste Operations Complex (SWOC) project managers meeting 
(PMM) minutes were submitted to the Administrative Record (AR). 

II. Operational Status 

A. Mitch Marrott (CHPRC) provided an update on the activities for the SWOC facilities (see 
handout). Mr. Marrott noted that in the Central Waste Complex (CWC), one minor repair 
was made to a box cover, but no box cover replacements have been scheduled or required. 
The floor repairs are continuing, but when the cold weather sets in, it will prevent any repairs 
from being done. 

Mr. Marrott reported that two Priority 2 watch list drums are currently being overpacked at 
CWC. Kelly Elsethagen (Ecology) inquired about the issues with the watch list drums. Mr. 
Marrott responded that there was internal corrosion similar to what occurred with other 
drums. Ms. Elsethagen asked if the deposit was on the top of the drums. Mr. Marrott stated 
that the deposit is typically on the side of the drums. Ed Soto (Ecology) asked if the drums 
were opened to verify the contents on the inside. Mr. Marrott responded that the drums were 
not opened because the deposits were visible. Mr. Marrott added that pictures were taken that 
showed the changes in the deposits over time. Ms. Elsethagen stated that one of the questions 
Ecology has had while reviewing the permit application is when there's an issue with the 
original container material, is the same material used for the overpack, or i_s a different 
material selected. Stephanie Johansen (CHPRC) responded that the operations group would 
have the information to answer Ecology's question. Ms. Johansen asked if Ecology would be 
addressing the question regarding the overpack materi~l through the permitting process. Ms. 
Elsethagen responded that it will be addressed through the permitting process, and noted that 
the compliance team has had the same questions. 

Mr. Marrott noted that pump preventative maintenance and repairs are being done at the 
Low-Level Burial Grounds (LLBG) trenches 31 and 34. Mr. Marrott stated that ten mixed 
low-level waste containers were disposed in trench 31 last month. The high-efficiency 
particulate air (HEPA) filters are being replaced for the caissons. One HEPA filter has been 
replaced for alpha caisson No. 4, with three HEPA filters remaining to be replaced. Mr. 
Marrott noted that additional planning and procurements were needed for the remaining three 
HEPA filters for caisson No. 4, and efforts are under way this week to continue with the filter 
replacement. The goal is to complete replacing the remaining three filters before winter sets 
in. 

Mr. Marrott noted that one large Transuranic mixed (TRUM) box (TL-1800) was shipped 
from the Waste Receiving and Processing (WRAP) facility to Permafix Northwest. 

Mr. Marrott reported that the upgrade of the stack fan No. 4 variable frequency drive was 
completed yesterday (10/24/18) at T Plant, and it is currently online. Mr. Marrott stated that 
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four sludge transfer and storage containers (STSCs) have been received at T Plant, and the 
next STSC is scheduled for receipt on October 31, 2018. 

Mr. Marrott noted that for the RCRA-regulated inventory, there was one large container 
shipped out of CWC, and one large container (TL-1800) was shipped out of the WRAP. Mr. 
Marrott added that one container was shipped out of the outside storage area (OSA)-A last 
month. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments for discussion. 

N. New Agreements and Commitments 

A. There were no new agreements and commitments established. 

V. · Near Term Schedules and Ongoing Activities (Milestones) 

A. Agreed Order - Implementation 

Ms. Johansen noted that Mr. Marrott provided a briefing on the box cover replacements, and 
one minor repair was done. 

B. CAFO 

Ms. Johansen stated that four closure plans were transmitted to Ecology in mid-August 2018, 
and the additional information that Ecology requested was informally submitted to Ecology 
and will be followed up with a formal letter. John Temple (Ecology) stated the intent is to go 
out for public comment on the four closure plans the first week in December 2018. Ms. 
Johansen stated that four more closure plans will be transmitted to RL either this week or 
early next week, and Ecology should be receiving the closure plans from RL in about a 
month. Ms. Johansen reported that funding has been identified to work on the Data Quality 
Objective (DQO) for OSA-A and B, and CHPRC is currently in the planning phase for the 
DQO. 

C. SC Updates, Closure Plans, Part B Application 

Ms. Johansen stated that CHPRC is continuing to work on the process information comments 
for the SWOC Part B permit application, and that the training addenda were transmitted to 
Ecology for review yesterday (10/24/18). Mr. Temple acknowledged receipt of the training 
addenda. Ms. Elsethagen stated that Ecology's comments on the closure plans will be 
tr~smitted in the near future to RL/CHPRC via review, comment and record (RCR), and the 
comments on the cover design for the trenches will be included. 

D. Sludge Storage at T Plant 

Ms. Johansen noted that four STSCs were received at T Plant, and another STSC is scheduled 
to be received next week. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no signed ·changes to discuss. 

VII. General Discussion 

A. There were no topics for general discussion. 

VIII. Actions 
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Ms. Elsethagen noted that CHPRC provided Ecology a presentation on the container management 
system on Monday (10/22/18), which she was not able to attend, and requested an informal 
transmittal of the container management procedure. Mr. Temple noted that he had requested a 
copy of the presentation that was given on Monday, and that CHPRC had indicated it would 
follow up on his request. Ms. Johansen stated that an action .item would be set up to send Ms. 
Elsethagen a copy of the container management procedure and a copy of the presentation. 

Ms. Elsethagen acknowledged receipt of the off-month operations report in accordance with the 
ongoing action item. Mr. Marrott noted that since the next PMM is scheduled in six weeks, an 
off-month operations report would not be sent to Ecology. 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 

X. Next Project Managers Meeting 

A. The next PMM was scheduled for Wednesday, December 5, 2018, at 2:00 p.m. 

SWOC Project Managers Meeting Minutes October 25, 2018 Page4 of 5 



Actions Table 

Solid Waste Operations Complex (SWOC) Project Managers Meeting Minutes 
T Plant, Low Le.vel Burial Ground (LLBG), Waste Receiving and Processing (WRAP), and Central Waste Complex (CWC) 

Item Description Open/ Date Status 
Closed 

SWOCUnits Mr. Marrott (CHPRC) will prepare the operations Open 12/8/17 Action Established - Ongoing. 
report on the off months the PMMs are not held and 
send the report to Ecology. The reports will be 
attached to the following month's PMM minutes. 

Container Ms. Johansen (CHPRC) will set up a presentation to Open 8/23/18 Action Established 
Monitoring Ecology on the new container monitoring program. 

Closed 10/25/18 A presentation was provided to Ecology on the new Program 
container monitoring program on 10/22/18. . 

Container Ms. Johansen (CHPRC) will provide Ms. Elsethagen Open 10/25/18 Action Established 
Management (Ecology) a copy of the presentation from the 
Program container management program and the applicable - . 

procedure. 
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ewe 

LLBG 

WRAP 

T Plant 

Waste Disposition Performance 

CONTINUING 
• Performing waste storage & inspection activities 
• Continuing to receive waste from onsite and offsite generators 
• Continue to ship large waste boxes from OSA A and NOSA (CERCLA-LLW) to PFNW. 
• Conducted Fire Suppression System testing & inspection with HFD 
• Box cover deficiencies are being tracked and repaired in FY2019. 
• Continue floor repairs at 2402-WI & 2403-WA. 
• Continue roll-up door preventative maintenance and repairs. 
• Mining, segregating, and overpacking watch list drums. 
• NEWITEMS 
• Completed floor repairs at 2402-W 2402-WJ 2402-WE & 2403-WD 
• Over packing two Priority 2 drums 

CONTINUING 
• Continuing to perform inspection and maintenance activities in LLBGs 
• Continuing receipt of waste shipments into MWT 31 & 34 
• Continuing leachate collection & removal system operation at MWT 31 & 34 
• Pump preventative maintenance and repairs at Trenches 31 & 34 
NEW ITEMS 
• Disposed often MLLW (17.2 m3) container in Trench 31. 
• Replacing Alpha Caisson #1 & MFP #3 & #4 HEPA filters (HRB Complete) 
• Com leted HEPA Filter re lacement Al ha Caisson #4 
CONTINUING 
• Continuing min-safe inspection and maintenance activities. 
• Conducted Fire Suppression System testing & inspection with HFD 
• Continuing lighting upgrades at 2404-WB 
NEW ITEMS 
• Shi ed one TRUM lar e boxes TL-1800 - CERCLA to PFNW 
CONTINUING 
• Continuing surveillance and maintenance activities. 
• Upgrading 291-T Stack Fan 4 Variable Frequency Drive (VFD) 
NEW ITEMS 
• Current total received 4 STSCs 
• Next STSC shipment planned for 10/31/2018 
• Replace canyon high bay lights 
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RCRA-Regulated Inventory 
Number of Containers/Tanks and Volume as of 10-20-2018 

Large 

Facility 

Drum/Small 

Container1 

Medium 

Container2 Container3 Total Volume 

ewe (September) 5585 ( 1362 m3) 783 (1369 m3) 350 {5240 m3) 7971 m3 

ewe (October) 5585 ( 1362 m3) 783 (1369 m3) 349 (5207 m3) 7938 m3 

T Plant (September) 9 (2 m3) 0 (0 m3) 8 {303 m3)* 305 m3* 

T Plant (October) 9 (2 m3) 0 (0 m3) 8 {303 m3)* 305 m3* 

WRAP (September) 217 (49 m3) 0 (0 m3) 10 {465 m3) 514 m3 

WRAP (October) 217 {49 m3) 0 (0 m3) 9 (414 m3) 463 m3 

Footnotes regarding volumes: 
* Inventory is for containers except for six (6) large tanks at T-Plant with a volume of 259 m3 

1. 0.485 m3 (110 gallons; 17.1 ft3) or less 
2. Greater than 0.485 m3 (110 gallons; 17.1 ft3) & less than 1.812 m3 (64ft3) (Standard Waste Box) 
3. Greater than 1.812 m3 

SWOC PMM Operations Report for October 2018 2 



Dangerous Waste Package Inventory in ewe Outside Storage Areas 

Number of Waste Number of Waste Number of Waste Volume of Waste 
Notes/Comments in Inventory Change 

CWCDWMU 111 Containers in storage Containers in storage Containers in storage Containers in storage 
(1/24/2014) (10/01/2018) (10/20/2018) (10/20/2018) 

from Previous Month 

Shipped 231ZR-16 (32.7 m3) 
. 

Outside Storage Area A 173 116 115 3383 m3 

to PFNW for size reduction . 

Outside Storage Area B 11 5 5 263 m3 

D-10 Outside Storage Area 1 1 1 28 m3 

East Outside Storage Area 0 0 0 0 

Shipping and Receiving Area 0 0 0 0 

Total= 185 122 121 3674 m3 

[1) DWMUs are based on those listed in the Agreed Order, exhibit 8. 
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ewe 

LLBG 

WRAP 

T Plant 

Waste Disposition Performance 

CONTINUING 
• Performing waste storage & inspection activities 
• Continuing to receive waste from onsite and offsite generators 
• Continue to ship large waste hoxes from OSA A and NOSA (CERCLA -LLW) to PFNW. 
• Mining, segregating, and overpacking watch list drums. · 
• Conducted Fire Suppression System testing & inspection with HFD 
• Box cover deficiencies are being tracked and repaired in FY2019. 
• Continue floor repairs at 2403-WA & 2403-WD. 
• Continue roll-up door preventative maintenance and repairs. 
• Completed lighting upgrades at 2402-WL & Outdoor lighting at shipping and receiving area (SA-1). 
• NEW ITEMS 

CONTINUING 
• Continuing to perform inspection and maintenance activities in LLBGs 
• Continuing receipt of waste shipments into MWT 31 & 34 
• Continuing leachate collection & removal system operation at MWT 31 & 34 
• Pump preventative maintenance and repairs at Trenches 31 & 34 
NEW ITEMS 
• Disposed of three LLW (10.9 m3) and six MLLW (43.5 m3) container in Trench 34. 
• Replacing Alpha Caisson #1 & #4 HEPA filters (Completed mock-up) 
• Com leted recei t of 2 U.S. Na Reactor Com artments into Trench 94. 

CONTINUING 
• Continuing min-safe inspection and maintenance activities. 
• Conducted Fire Suppression System testing & inspection with HFD 
• Continuing lighting upgrades at 2404-WB 
NEW ITEMS 
• Received 5 TRUM large boxes (TL-1800 - CERCLA) from PFP 
• Shi ed one TRUM lar e boxes L-1800-CERCLA to PFNW 
CONTINUING 
• Continuing surveillance and maintenance activities. 
• Upgrading 291-T Stack Fan 4 Variable Frequency Drive (VFD) 
NEW ITEMS 
• Current total received 4 STSCs 
• Next shipment planned for 10/25/2018 
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RCRA-Regulated Inventory 
Number of Containers/Tanks and Volume as of 10-01-2018 

Large 

Facility 
1 

Drum/Small 

Container1 

Medium 

Container2 Container3 Total Volume 

ewe (August) 5586 ( 1359 m3) 776 (1335 m3) 351 (5304 m3) 7990 m3 

ewe (September) 5585 ( 1362 m3) 783 (1369 m3) 350 (5240 m3) 7971 m3 

T Plant (August) 11 (3 m3) 0 (O m3) 8 (303 m3)* 306 m3* 

T Plant (September) 9 (2 m3) 0 (O m3) 8 (303 m3)* 305 m3* 

WRAP (August) 214 (49 m3) O (0 m3) 5 (210 m3) 259 m3 

WRAP (September) 217 (49 m3) 0 (O m3) 10 (465 m3) 514 m3 

Footnotes regarding volumes: 
* Inventory is for containers except for six (6) large tanks at T-Plant with a volume of 259 m3 

1. 0.485 m3 (11 0 gallons; 17.1 ft3) or less 
2. Greater than 0.485 m3 (110 gallons; 17 .1 ft3) & less than 1.812 m3 (64ft3) (Standard Waste Box) 
3. Greater than 1.812 m3 
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. 

Dangerous Waste Package Inventory-in ewe Outside Storage Areas 

Number of Waste Number of Waste Number of Waste Volume of Waste 
Notes/Comments in Inventory Change CWCDWMU[ll Containers in storage Containers in storage Containers in storage Containers in storage 

(1/24/2014) (8/20/2018) (10/01/2018) (10/01/2018) 
from Previous Month 

Outside Storage Area A 173 117 116 3416 m3 Shipped 764CTLF01 (32.7 m3) to PFNW 
for size reduction 

. 

Outside Storage Area B 11 5 5 263 m3 

D-10 Outside Storage Area 1 1 1 28 m3 

East Outside Storage Area 0 0 0 0 

· Shipping and Receiving Area 0 0 0 0 

Total= 185 123 122 3707 m3 

1] DWMUs are based on those listed in the Agreed Order, exhibit B. 
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SOLID WASTE OPERATIONS COMPLEX (SWOC) 
PROJECT MANAGERS MEETING 

T Plant, Low Level Burial Ground (LLBG), Waste Retrieval and Processing (WRAP), 
and Central Waste Complex (CWC) 

2420 Stevens Center, CR-126 
Richland, Washington 

· October 25, 2018 

ATTENDANCE LIST 

Name Or anization Phone Number 



SOLID WASTE OPERATIONS COMPLEX (SWOC) 
PROJECT MANAGERS MEETING 

T Plant, Low Level Burial Ground (LLBG), Waste Retrieval and Processing (WRAP), 
and Central Waste Complex (CWC) 

2420 Stevens Center, CR-126 
Richland, Washington 

October 25, 2018 
10:00 A. M. to 11 :00 A. M. 

AGENDA 

I. The August 23, 2018 Solid Waste Operations Complex (SWOC) Project Managers Meeting 
(PMM) Minutes were submitted to the Administrative Record (AR). 

II. Operational Status 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Agreed Order - Implementation 

B. CAFO 

C. 8C updates, closure plans, Part B application 

D. Sludge Storage at T Plant 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. See Actions Table below 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

Solid Waste Operations Complex (SWOC) Project Managers Meeting 
T Plant, Low Level Burial Ground (LLBG), Waste Retrieval and Processing (WRAP), and Central Waste Complex (CWC) 

Item Description Open/ Date Status 
Closed 

SWOC Units Mr. Marrott (CHPRC) will prepare the operations Open 12/8/17 Action Established - Ongoing. 
report on the off months the PMMs are not held and 
will also send the report to Ecology. The operations 
reports will be attached to the following month's 
PMM minutes . . 

Container Ms. Johansen (CHPRC) will set up a presentation to Open 8/23/18 Action Established . 
Monitoring Ecology on the new container monitoring program. 
Program . 
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